



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

Joint Clinical Governance Board • Hospital Modernization Program

AMBER
(STABLE)

Week 27 • 07 Aug
2026

1. EXECUTIVE CLINICAL SYNTHESIS

Delivery velocity remains active for Week 27 ending 07 Aug 2026. Risk portfolio tracks 14 active items with residual exposure compressing from 15.4 to 6.2 (delta -9.2). Management focus remains locked on contractual milestones.

2. TOP EXECUTIVE ATTENTION ITEMS

 IMMEDIATE EXECUTIVE ACTION • REF 1.13 IBR

Contractual Milestone Gate 2 Alignment

Authorize integrated schedule baseline and close residual action items.

 CRITICAL SCHEDULE ALIGNMENT • REF 1.10B TEST/DEV

Sovereign Enclave Hardware Interconnect Latency

Complete redundant optical interconnect verification and dark fiber testing.

 PRIMARY DELIVERY WIN • REF 1.7A DEVSECOPS

CI/CD Pipeline Security Baseline Accreditation

Maintain automated compliance gates and proceed to next milestone phase.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
1.2b	Milestone 1 Deliverables Acceptance	Delivery Lead	RED	Aug 2026
1.6 GFF	Facilities & Connectivity	Infrastructure Lead	RED	Aug 2026
1.10b	Platform E.01 Ready	Engineering Lead	BLUE	Delivered
1.14	Systems Requirements Review (SRR)	Technical Lead	RED	Sep 2026

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.14 SRR — System Requirements Review Verification Window:

Inter-team dependency handoffs may compress review window if pre-work packages are delayed.