



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

ON TRACK

Week 28 • 14 Aug
2026

Joint Clinical Governance Board • Hospital Modernization Program

1. EXECUTIVE CLINICAL SYNTHESIS

Delivery velocity remains active for Week 28 ending 14 Aug 2026. Risk portfolio tracks 28 active items with residual exposure compressing from 14.6 to 4.8 (delta -9.8). Management focus remains locked on contractual milestones.

2. TOP EXECUTIVE ATTENTION ITEMS

IMMEDIATE EXECUTIVE ACTION • REF 1.13 IBR

Contractual Milestone Gate 2 Alignment

Authorize integrated schedule baseline and close residual action items.

CRITICAL SCHEDULE ALIGNMENT • REF 1.10B TEST/DEV

Sovereign Enclave Hardware Interconnect Latency

Complete redundant optical interconnect verification and dark fiber testing.

PRIMARY DELIVERY WIN • REF 1.7A DEVSECOPS

CI/CD Pipeline Security Baseline Accreditation

Maintain automated compliance gates and proceed to next milestone phase.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
----------	---------------------------	----------------	--------	-------------

All clinical rollout gap close plans on track.

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.14 SRR — System Requirements Review Verification Window:

Inter-team dependency handoffs may compress review window if pre-work packages are delayed.

