



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

Joint Clinical Governance Board • Hospital Modernization Program

AMBER
(STABLE)

Week 24 • 17 Jul
2026

1. EXECUTIVE CLINICAL SYNTHESIS

Delivery velocity accelerated in Week 24 as FHIR R4 interoperability reached 88% automated test pass rates. Hospital administration authorized the dry-run simulation date for early August.

2. TOP EXECUTIVE ATTENTION ITEMS

 IMMEDIATE EXECUTIVE ACTION • REF 1.13 IBR

Integrated Clinical Rollout Schedule (ICRS) Baseline Sign-Off

Formally baselines the 4-phase hospital cutover schedule for August-October 2026.

 CLINICAL SCHEDULE ALIGNMENT • REF 1.2B EHR GATEWAY

Outpatient Pharmacy Script Integration Verification

Complete electronic prescribing and digital script routing tests with central pharmacy systems.

 DELIVERY WIN • REF 1.2B EHR GATEWAY

SMART-on-FHIR Biometric Badge Tap Verified

Demonstrated seamless 1.1s clinician sign-on across mobile tablets and bedside workstations.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
1.13 IBR	Milestone Gate 1 Final Acceptance	Program Director	AMBER	Aug 2026

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.10b Storage — Bedside Telemetry Historical Database Retention:

High-frequency vital sign time-series require partitioning strategy to avoid query slowdowns in historical charts.

