



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

Joint Clinical Governance Board • Hospital Modernization Program

AMBER
(STABLE)

Week 25 • 24 Jul
2026

1. EXECUTIVE CLINICAL SYNTHESIS

Week 25 marks the transition of clinical go-live milestones back onto schedule. High-consequence clinical risks have been reduced to 2 active items, with strong mitigations locked in place.

2. TOP EXECUTIVE ATTENTION ITEMS

IMMEDIATE EXECUTIVE ACTION • REF 1.13 IBR

Hospital Dry-Run Simulation Protocol Approval

Authorize 24-hour parallel hospital run in acute care ward scheduled for 10 August.

CLINICAL SCHEDULE ALIGNMENT • REF 1.7A DEVSECOPS

Emergency Rollback Automation Scripting

Complete automated 1-click fallback to secondary hospital data center in the event of primary link loss.

DELIVERY WIN • REF 1.10B STORAGE

High-Volume Bedside Telemetry Benchmark Passed

Processed 2.4 million telemetry events per minute with P99 database write latency < 45ms.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
1.13 IBR	Hospital Dry-Run Readiness Verification	Clinical Operations Lead	AMBER	Aug 2026

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref C.2 Workforce – Night Shift Clinical Informaticist Coverage:

Ensure adequate on-site super-user staffing during overnight hours of initial go-live weekend.

