



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

Joint Clinical Governance Board • Hospital Modernization Program

AMBER
(STABLE)

Week 27 • 07 Aug
2026

1. EXECUTIVE CLINICAL SYNTHESIS

Delivery velocity remains active for Week 27 ending 07 Aug 2026. Risk portfolio tracks 28 active items with residual exposure compressing from 14.8 to 5.8 (delta -9.0). Management focus remains locked on contractual clinical milestones.

2. TOP EXECUTIVE ATTENTION ITEMS

IMMEDIATE EXECUTIVE ACTION • REF 1.13 IBR

Contractual Milestone Gate 2 Alignment

Authorize integrated clinical schedule baseline and close residual action items.

CRITICAL SCHEDULE ALIGNMENT • REF 1.10B TEST/DEV

Hospital Cluster Hardware Interconnect Latency

Complete redundant optical interconnect verification and dark fiber testing.

PRIMARY DELIVERY WIN • REF 1.7A DEVSECOPS

CI/CD Pipeline Clinical Security Baseline Accreditation

Automated deployment pipelines and zero-trust IAP gates fully accredited.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
1.13 IBR	Milestone 2 Deliverables Acceptance	Delivery Lead	GREEN	Aug 2026

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.14 SRR — System Requirements Review Verification Window:

Inter-team clinical validation handoffs may compress review window if pre-work packages are delayed.

