



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

ON TRACK

Week 28 • 14 Aug
2026

Joint Clinical Governance Board • Hospital Modernization Program

1. EXECUTIVE CLINICAL SYNTHESIS

Delivery velocity is fully green for Week 28 ending 14 Aug 2026. Residual risk compressed to a low 4.8 across all 28 items, with zero active escalations blocking deployment. Acute care ward dry-run passed with 100% telemetry fidelity.

2. TOP EXECUTIVE ATTENTION ITEMS

IMMEDIATE EXECUTIVE ACTION • REF 1.13 IBR

Hospital Phase 1 Cutover Authorization

Sign off formal executive go-ahead for scheduled weekend cutover.

CRITICAL SCHEDULE ALIGNMENT • REF C.2 WORKFORCE

Go-Live Weekend Command Center Activation

Mobilize 24/7 technical and clinical support pods across participating hospitals.

PRIMARY DELIVERY WIN • REF B.1 SECURITY

Full Healthcare Cloud Accreditation Granted

Independent clinical cybersecurity audit achieved 100% compliance score.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
----------	---------------------------	----------------	--------	-------------

All clinical rollout gap close plans on track.

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.14 Interop — Post-Cutover Historical Patient Record Ingestion:

Monitor secondary background batch jobs to prevent interference with live real-time clinical telemetry.

