



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

 **CRITICAL
ATTENTION**

Week 21 • 26 Jun
2026

Joint Clinical Governance Board • Hospital Modernization Program

1. EXECUTIVE CLINICAL SYNTHESIS

Program posture for Week 21 reflects critical path pressure during Phase 1 hospital environment bring-up. Seven acute escalations require steering committee intervention, primarily regarding hospital ward optical fiber lead times and clinical telemetry VLAN isolation.

2. TOP EXECUTIVE ATTENTION ITEMS

 **IMMEDIATE EXECUTIVE ACTION • REF 1.6 HOSPITAL LAN**

Hospital Optical Interconnect & Core Switch Upgrades

Authorize capital expenditure for redundant fiber runs into acute surgical and ICU wards.

 **CLINICAL SCHEDULE RISK • REF 1.2B EHR GATEWAY**

Pathology Legacy Feed Schema Translation

Deploy dedicated interface engineering squad to map non-standard HL7 v2 segments to FHIR R4 Observation profiles.

 **DELIVERY WIN • REF 1.10B CLOUD FABRIC**

Regional Cloud HSM & Key Vault Commissioned

Dedicated Cloud HSM cluster operational with CMEK encryption keys initialized for EHR patient tables.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
1.6 Hospital LAN	Hospital Core Network Modernization	Network Engineering Lead	RED	Jul 2026
1.2b EHR Gateway	FHIR Gateway Transformation Engine	Integration Lead	RED	Jul 2026

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.14 PACS — Diagnostic PACS Imaging Cloud Ingestion Throughput:

Spike in radiological CT/MRI volumetric scans may exceed regional internet bandwidth if dedicated interconnect is delayed.

