



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

Joint Clinical Governance Board • Hospital Modernization Program

 **AMBER**
(MITIGATING)

Week 22 • 03 Jul
2026

1. EXECUTIVE CLINICAL SYNTHESIS

Week 22 marks an improving trajectory with acute escalations reduced from 7 to 5. The primary delivery focus has transitioned to locking down interface agreements with medical imaging and laboratory providers.

2. TOP EXECUTIVE ATTENTION ITEMS

 IMMEDIATE EXECUTIVE ACTION • REF 1.2B EHR GATEWAY

Laboratory Information System (LIS) Interface Contract

Sign off interoperability SLA and data sharing memorandum of understanding with regional pathology provider.

 CLINICAL SCHEDULE ALIGNMENT • REF 1.10B TEST/DEV

Clinical Workstation Image Deployment

Roll out standardized dual-screen clinical workstation images with integrated biometric reader support.

 DELIVERY WIN • REF 1.6 HOSPITAL LAN

Hospital Core Network Cutover Complete (Site A)

Surgical and ICU wards successfully migrated to 10Gbps redundant fiber with zero clinical outage.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
1.2b EHR Gateway	Laboratory Information System Integration	Integration Lead	AMBER	Jul 2026

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.14 PACS — High-Resolution DICOM Cache Eviction Policy:

Unoptimized local cache retention on local ward gateways could lead to disk exhaustion during peak diagnostic hours.

