



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

Joint Clinical Governance Board • Hospital Modernization Program

● AMBER
(MITIGATING)

Week 23 • 10 Jul
2026

1. EXECUTIVE CLINICAL SYNTHESIS

Week 23 demonstrates steady risk compression with net residual exposure falling to 10.2. Medical board leadership confirmed schedule baseline alignment for the September hospital go-live.

2. TOP EXECUTIVE ATTENTION ITEMS

IMMEDIATE EXECUTIVE ACTION • REF 1.14 PACS

Diagnostic Radiology Bandwidth Reservation

Approve QoS priority tags for DICOM transmission across hospital wide-area network.

CLINICAL SCHEDULE ALIGNMENT • REF C.2 WORKFORCE

Clinical Informatics Super-User Training

Schedule 40 hours of protected training time for 30 nurse unit managers ahead of system dry-run.

DELIVERY WIN • REF B.1 SECURITY

Continuous HIPAA/Privacy Audit Prober Deployed

Automated security prober scans 100% of cloud resources every 6 hours, streaming compliance logs to BigQuery.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
C.2 Workforce	Nurse Informatics Super-User Program	Clinical Workforce Lead	AMBER	Aug 2026

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.14 Interop — Emergency Department Triage Hand-off Protocol:

Paper-to-digital transition during ambulance arrivals requires streamlined barcode scanning to avoid triage bottlenecks.

