



PROJECT AURORA • HEALTHCARE CLOUD TRANSFORMATION

 **AMBER**
(APPROACHING GREEN)

Week 26 • 31 Jul 2026

Joint Clinical Governance Board • Hospital Modernization Program

1. EXECUTIVE CLINICAL SYNTHESIS

Week 26 closes out July with significant momentum. Residual risk compression reached -8.2, and only a single operational escalation remains open regarding overnight technical support rotas.

2. TOP EXECUTIVE ATTENTION ITEMS

 IMMEDIATE EXECUTIVE ACTION • REF 1.13 IBR

Sign-Off on Gate 2 Milestone Deliverables

Executive authorization of milestone payment gate following completion of technical verification trials.

 CLINICAL SCHEDULE ALIGNMENT • REF C.2 WORKFORCE

24/7 Clinical Support Command Center Rota

Finalize 3-shift roster for 24/7 technical and clinical support desk for go-live week.

 DELIVERY WIN • REF 1.14 PACS

Radiological DICOM Latency Beats SLA Target

Median retrieval latency achieved 280ms, delivering instant scan availability to trauma surgeons.

3. CRITICAL MILESTONE & GAP CLOSE STATUS

GATE REF	DELIVERABLE / ACTION PLAN	CLINICAL OWNER	STATUS	TARGET DATE
1.13 IBR	Milestone Gate 2 Deliverables Sign-off	Delivery Lead	GREEN	Aug 2026

4. SLEEPER OUTLIER & PROACTIVE ADVISORY

Ref 1.2b EHR Gateway — External Specialist Clinic Referral Ingestion:

Validate that non-hospital specialist clinics using legacy desktop software can successfully transmit referrals.

